

CHANGE ORDER

Order Number: One (1)

NAME OF PROJECT: Timm Lane - Temporary Access Road

OWNER: City of Lead, 801 West Main Steet, Lead, SD 57754-1533

CONTRACTOR: Corr Construction Services, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

Contractor has requested to use a temporary steel bridge vs. the original temporary 60 inch culverts for the temporary access across the creek. Option to use steel bridge will not increase the project cost. Temporary bridge design by Contractor's engineer.

Justification:

Sanford Lab request.

Original CONTRACT PRICE: \$673,721.66

CONTRACT adjusted by previous CHANGE ORDER: \$0.00

The CONTRACT PRICE due to this CHANGE ORDER will be

Increased by: \$0.00

Decreased by: \$0.00

The new CONTRACT including this CHANGE ORDER will be: \$673,721.66

Change to CONTRACT TIME:

The CONTRACT TIME will be

Increased by: 0 Calendar Days

Decreased by: 0 Calendar Days

The date for completion of all work will be: September 1st, 2023 as bid (date)

Recommended By Interstate Engineering:

Signature: Steve Stapp
Date: _____

Digitally signed by Steve Stapp
Date: 2023.05.18
12:53:29-06'00'

Approved by Owner:

Signature: _____
Date: _____

Approved by Contractor:

Signature: _____
Date: _____



=====