

Contract Change Order No. 6

Project:	Knott Landfill - Cell 9 Construction Project
Contractor:	Scarsella Bros., Inc.
Engineer:	G. Friesen Associates / Tent Engineering / Siemens and Associates
Owner:	Deschutes County Department of Solid Waste

You are hereby directed to make the following revisions to the Contract Documents:

1. Increase the **Approximate Quantity** listed in the **Bid Schedule** for **Bid Item #9 – 2-inch Minus Aggregate** from 20,000 cy to 70,000 cy.
2. Coordinate with Taylor NW and expand the **2-in Minus Aggregate Stockpile Area** shown on **Drawing S2** to the North so that the additional 2-in Minus Aggregate that is generated can be stockpiled and measured.
3. Identify the area where the additional stockpiling will occur prior to the start of work so that an Existing Ground Survey can be performed.

ATTACHMENTS:

None

REASON FOR CHANGE ORDER

Operations at the landfill utilizes 2-inch Minus Aggregate material for deck building and road construction. The County is requesting that the additional rock that is available from the Cell 9 excavation be crushed into 2-inch Minus Aggregate and stockpiled for future use.

COST CHANGES:

Approximate Addition this Change Order: 50,000 cy x \$ 9.75 per cy = \$ 487,500.00

Work to be paid on a unit price basis under this change order.

TIME CHANGES: Addition of days of Contract time due to this Change Order: 0 Calendar Days

Upon acceptance and approval, this document shall become a supplement to the Contract and all provisions in the Contract shall apply thereto.

SUBMITTED BY: Gerald Friesen Date: March 27, 2024
Engineer's Representative

ACCEPTED BY: [Signature] Date: April 11, 2024
Contractor's Representative

APPROVED BY: _____ Date: _____
Owner's Representative