



March 24, 2023

Jon McCraw  
City Manager  
City of Diamondhead  
5000 Diamondhead Circle  
Diamondhead, MS 39525

RE: Change Order #1 for the Bayou Drive Kayak Launch Repair

Dear Mr. McCraw,

Please find the attached Change Order #1 for Fair Tide Marine & Construction LLC for the amount due of \$6,717.03 for work complete on the Bayou Drive Kayak Launch Repair. This Change Order #1 has been reviewed, approved, and payment is recommended.

Thank you for your consideration with this matter and if you should have any questions or need any additional information do not hesitate to contact me at 228-467-6755 or [jason@jjc-eng.com](mailto:jason@jjc-eng.com).

Sincerely,

A handwritten signature in black ink that reads "Jason Chiniche". The signature is written in a cursive, flowing style.

Jason Chiniche, P.E.  
Project Manager

Date of Issuance: 3/24/2023  
 Owner: City of Diamondhead  
 Contractor: Fair Tide Marine & Construction LLC  
 Engineer: Jason Chiniche, PE  
 Project: Bayou Drive Kayak Launch Repair


Effective Date:  
 Owner's Contract No.:  
 Contractor's Project No.:  
 Engineer's Project No.: 17-057  
 Contract Name: Bayou Drive Kayak Launch Repair

The Contract is modified as follows upon execution of this Change Order:

Description: Limestone Drive Expansion

Attachments:

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>76,100.00</u>	Original Contract Times: Substantial Completion: <u>45</u> Ready for Final Payment: <u>60</u> days
[Increase] [Decrease] from previously approved Change Orders No. <u>   </u> to No. <u>   </u> : \$ <u>N/A</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>   </u> to No. <u>   </u> : Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days
Contract Price prior to this Change Order: \$ <u>76,100.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Increase of this Change Order: \$ <u>6,717.03</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Contract Price incorporating this Change Order: \$ <u>82,817.03</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>45</u> Ready for Final Payment: <u>60</u> days

RECOMMENDED:  
 By:   
 Title: Principal Engineer  
 Date: 3/24/2023

ACCEPTED:  
 By: \_\_\_\_\_  
 Title: Owner (Authorized Signature)  
 Date: \_\_\_\_\_

ACCEPTED:  
 By: \_\_\_\_\_  
 Title: Contractor (Authorized Signature)  
 Date: \_\_\_\_\_

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_ Date: \_\_\_\_\_  
 Title: \_\_\_\_\_