



July 28, 2025

Mr. Jon McCraw
City Manager
City of Diamondhead
5000 Diamondhead Circle
Diamondhead, MS 39525

**Re: Change Order #3
Kome Drive and Kalipekona Pond Drainage Project
JLB Contractors, LLC**

Dear Mr. McCraw:

For consideration by the Council, I have enclosed Change Order #3 for this project.

This Change Order serves to decrease Contract Amount, increase scope, rectify quantities, and increase Contract Time. Additional dewatering costs were incurred by the Contractor due to an unforeseen utility conflict and heavy rainfall. However, installed quantities measured in the field differed from the original estimated amount, and are hereby being rectified via this change order.

The Contract Amount will decrease by \$5,760.00, making the new Contract Amount \$1,220,257.93. This Change Order does increase the Contract Time by 5 days, making the new date of Substantial Completion August 22, 2025.

Therefore, I recommend the Council approve this Change Order #3. Should you have any questions, please do not hesitate to contact me at 228-396-0486 or nathan@ccellc.us.

Sincerely,

COVINGTON CIVIL & ENVIRONMENTAL, LLC

Nathan Long

Nathan Long, E.I.
Project Engineer

Enclosures: Change Order 3, Signed

CHANGE ORDER

OWNER:

City of Diamondhead
5000 Diamondhead Circle
Diamondhead, MS 39525

CHANGE ORDER NO.**3****DATE:** July 22, 2025**CONTRACTOR:**

JLB Contractors, LLC
21294 Johnson Road
Long Beach, MS 39560

ENGINEER: Covington Civil &
Environmental

PROJECT: Kome Drive and Kalipekona
Pond Drainage Project

SUMMARY:

This change order serves to increase scope, rectify quantities, and increase Contract Time.

Additional dewatering costs were incurred by the Contractor due to an unforeseen utility conflict and heavy rainfall. The scope will be increased to include the additional dewatering. Additionally, installed quantities measured in the field differed from those that were estimated. The Contract Amount will decrease by \$5,760.00. The Contract Time will increase by 5 days.

A detailed summary of the quantity adjustments is included with this Change Order.

The Net Change to the Contract Amount will therefore be (minus): (\$5,760.00)


THE CONTRACT IS AMENDED AS SHOWN BELOW:

(Not valid until executed by the Owner, Engineer, and Contractor)


The original Contract Sum:	<u>\$1,236,395.00</u>
Net Change by previously authorized Change Orders:	<u>(\$10,377.07)</u>
The Contract Sum prior to this Change Order was:	<u>\$1,226,017.93</u>
The Contract Sum will now Change (-):	<u>(\$5,760.00)</u>
The New Contract Sum including this Change Order will be:	<u>\$1,220,257.93</u>
The original Contract Time:	<u>6/10/2025</u>
Net Change by previously authorized Change Orders:	<u>68</u>
The Date of Substantial Completion prior to this Change Order:	<u>8/17/2025</u>
The Contract Time will now Change by (+) days:	<u>5</u>
The New Date of Substantial Completion will be:	<u>8/22/2025</u>

CONTRACTOR:**ENGINEER:****OWNER:**

By:



By:



By:

Date:

7/23/25

Date:

07/28/2025

Date:

**KOME DRIVE AND KALIPEKONA POND DRAINAGE IMPROVEMENTS
CITY OF DIAMONDHEAD**

**CHANGE ORDER #3
SUMMARY OF AMENDED QUANTITIES AND TOTALS**

PAY ITEM NO.	PAY ITEM	UNIT	UNIT PRICE	ORIGINAL CONTRACT		AMENDED QUANTITIES		CONTRACT REVISIONS		NET CHANGE
				CONTRACT QUANTITY	EXTENSION	INCREASE	DECREASE	NEW QUANTITY	NEW EXTENSION	
02721-1	Reinforced Cast-in-Place Concrete	CY	\$ 4,000.00	35	\$ 140,000.00		(5)	30	\$ 120,000.00	\$ (20,000.00)
02722-3	44"x27" RCAP	LF	\$ 180.00	80	\$ 14,400.00		(32)	48	\$ 8,640.00	\$ (5,760.00)
02722-4	36" RCP	LF	\$ 150.00	336	\$ 50,400.00		(40)	296	\$ 44,400.00	\$ (6,000.00)
02931-1	Solid Sod	SY	\$ 8.00	3,500	\$ 28,000.00		(1,000)	2,500	\$ 20,000.00	\$ (8,000.00)
CO3-1	Additional Dewatering	LS	\$ 34,000.00	0	\$ -	1		1	\$ 34,000.00	\$ 34,000.00

TOTAL CHANGE ORDER #3 \$ (5,760.00)