



July 8, 2025

Mr. Jon McCraw
City Manager
City of Diamondhead
5000 Diamondhead Circle
Diamondhead, MS 39525

**Re: Change Order #2
Kome Drive and Kalipekona Pond Drainage Project
JLB Contractors, LLC**

Dear Mr. McCraw:

For consideration by the Council, I have enclosed Change Order #2 for this project.

This Change Order serves to extend the Contract Time in response to delays in progress due to substantial rainfall since work began.

The Contract Time will increase 31 calendar days, making the new Substantial Completion date August 17, 2025. This Change Order does not alter the Contract Price.

I recommend the Council approve this Change Order #2. Should you have any questions, please do not hesitate to contact me at 228-396-0486 or nathan@ccellc.us.

Sincerely,

COVINGTON CIVIL & ENVIRONMENTAL, LLC

Nathan Long

Nathan Long, E.I.
Project Engineer

Enclosures: Change Order 2 Signed

CHANGE ORDER

OWNER:
City of Diamondhead
5000 Diamondhead Circle
Diamondhead, MS 39525

CHANGE ORDER NO. 2
DATE: July 8, 2025

CONTRACTOR:
JLB Contractors, LLC
21294 Johnson Road
Long Beach, MS 39560

ENGINEER: Covington Civil &
Environmental
PROJECT: Kome Drive and Kalipekona
Pond Drainage Project

SUMMARY:

This Change Order serves to extend the Contract Time in response to delays in progress due to substantial rainfall since work began.

The Contract Time will increase 31 calendar days. There is no change in Contract Price.

The Net Change to the Contract Amount will therefore be: \$0.00

THE CONTRACT IS AMENDED AS SHOWN BELOW:

(Not valid until executed by the Owner, Engineer, and Contractor)

The original Contract Sum:	<u>\$1,236,395.00</u>
Net Change by previously authorized Change Orders:	<u>(\$10,377.07)</u>
The Contract Sum prior to this Change Order was:	<u>\$1,226,017.93</u>
The Contract Sum will now Change:	<u>\$0.00</u>
The New Contract Sum including this Change Order will be:	<u>\$1,226,017.93</u>
The original Contract Time:	<u>6/10/2025</u>
Net Change by previously authorized Change Orders:	<u>37</u>
The Date of Substantial Completion prior to this Change Order:	<u>7/17/2025</u>
The Contract Time will now Change by (+) days:	<u>31</u>
The New Date of Substantial Completion will be:	<u>8/17/2025</u>

CONTRACTOR: [Signature] **ENGINEER:** Nathan Long **OWNER:** _____
By: _____ By: _____ By: _____
Date: 7-9-2025 Date: 07/09/2025 Date: _____