

MISSISSIPPI GULF COAST RESTORATION FUND (GCRF) PROGRAM

CONTRACT MODIFICATION FORM

Name of Grant Recipient:	City of Diamondhead		
Grant Number:	GCRF-20-05	Project Name:	Commercial District Transformation
Name of Responsible Person:	Jon McCraw	Title:	City Manager
Phone Number:	228-222-5120	Email Address:	jmccraw@diamondhead.ms.gov
Modification #:	01		
Modification Type(s):	Budget Modification:	<input checked="" type="checkbox"/>	Timeline Modification:
	Scope of Work Modification:	<input type="checkbox"/>	Use of Funds Modification:

Budget Changes

(Document changes to the project budget, both GCRF and matching funds)

Activity/Line Item (indicate if GCRF or Match)	Current Budget	Proposed Budget	Change (+/-)
Land Acquisition/GCRF	500,000.00	75,000.00	- 425,000.00
Construction/GCRF	850,000.00	1,275,000.00	+ 425,000.00
TOTAL	1,350,000.00	1,350,000.00	

Explanation of Modification

(Provide an explanation of the contract modification requested and justification for its approval.)

The project did not require as much land acquisition as originally projected. In lieu of acquiring new properties, the city chose to develop the roadway within current city right of ways.

Name of Chief Elected Official	Title of Chief Elected Official
Signature of Chief Elected Official	Date

MISSISSIPPI GULF COAST RESTORATION FUND (GCRF) PROGRAM

CONTRACT MODIFICATION FORM

Name of Grant Recipient:	City of Diamondhead		
Grant Number:	GCRF-21-05	Project Name:	Commercial District Transformation
Name of Responsible Person:	Jon McCraw	Title:	City Manager
Phone Number:	228-222-5120	Email Address:	jmccraw@diamondhead.ms.gov
Modification #:	01		
Modification Type(s):	Budget Modification:	<input type="checkbox"/>	Timeline Modification:
	Scope of Work Modification:	<input checked="" type="checkbox"/>	Use of Funds Modification:

Budget Changes

(Document changes to the project budget, both GCRF and matching funds)

Activity/Line Item (indicate if GCRF or Match)	Current Budget	Proposed Budget	Change (+/-)
TOTAL			

Explanation of Modification

(Provide an explanation of the contract modification requested and justification for its approval.)

Due to the increased cost of phase 1, the city request to change the current project. The City of Diamondhead is asking that the scope of work be modified to allow for the completion of phase two of the extension of Park Ten Drive and Leisure Time Drive to Nome Drive.

Name of Chief Elected Official	Title of Chief Elected Official
Signature of Chief Elected Official	Date

MISSISSIPPI GULF COAST RESTORATION FUND (GCRF) PROGRAM

CONTRACT MODIFICATION FORM

Name of Grant Recipient:	City of Diamondhead		
Grant Number:	GCRF-23-05	Project Name:	Commercial District Transformation
Name of Responsible Person:	Jon McCraw	Title:	City Manager
Phone Number:	228-222-5120	Email Address:	jmccraw@diamondhead.ms.gov
Modification #:	01		
Modification Type(s):	Budget Modification:	<input checked="" type="checkbox"/>	Timeline Modification:
	Scope of Work Modification:	<input type="checkbox"/>	Use of Funds Modification:

Budget Changes

(Document changes to the project budget, both GCRF and matching funds)

Activity/Line Item (indicate if GCRF or Match)	Current Budget	Proposed Budget	Change (+/-)
Land Acquisition/GCRF	100,000.00	0.00	- 100,000.00
Construction/GCRF	2,115,000.00	2,215,000.00	+ 100,000.00
TOTAL	2,215,000.00	2,215,000.00	

Explanation of Modification

(Provide an explanation of the contract modification requested and justification for its approval.)

The project did not require as much land acquisition as originally projected. In lieu of acquiring new properties, the city chose to develop the roadway within current city right of ways.

Name of Chief Elected Official	Title of Chief Elected Official
Signature of Chief Elected Official	Date

MISSISSIPPI GULF COAST RESTORATION FUND (GCRF) PROGRAM

CONTRACT MODIFICATION FORM

Name of Grant Recipient:	City of Diamondhead		
Grant Number:	GCRF-23-05	Project Name:	Commercial District Transformation
Name of Responsible Person:	Jon McCraw	Title:	City Manager
Phone Number:	228-222-5120	Email Address:	jmccraw@diamondhead.ms.gov
Modification #:	02		
Modification Type(s):	Budget Modification:	<input type="checkbox"/>	Timeline Modification:
	Scope of Work Modification:	<input checked="" type="checkbox"/>	Use of Funds Modification:

Budget Changes

(Document changes to the project budget, both GCRF and matching funds)

Activity/Line Item (indicate if GCRF or Match)	Current Budget	Proposed Budget	Change (+/-)
TOTAL			

Explanation of Modification

(Provide an explanation of the contract modification requested and justification for its approval.)

Due to the increased costs of phase 1, 2 and 3, the city requests to change the current project. The City of Diamondhead is asking that the scope of work be modified to allow for the completion of phase three of the extension of Park Ten Drive and Leisure Time Drive to Noma Drive, and phase two of the Noma Drive restoration.

Name of Chief Elected Official	Title of Chief Elected Official
Signature of Chief Elected Official	Date