



September 6, 2024

Mr. Jon McCraw
City Manager
City of Diamondhead
5000 Diamondhead Circle
Diamondhead, MS 39525

**Re: Change Order #1
Kolo Court Drainage Project
LJ Construction Inc.**

Dear Mr. McCraw:

For consideration by the Council, I have enclosed Change Order #1 for this project. This Change Order serves to:

- Include the furnishing and installation of steel casing for protection of the sanitary sewer crossing at Bayou Drive;
- Increase the Contract Time by an additional 12 days, making the new Substantial Completion date November 7, 2024.

Based on this Change Order, the Contract Value will be a net increase of \$6,469.95 resulting in a new total of \$213,563.45.

Therefore, I recommend that the Council approve this Change Order #1.

Should you have any questions, please do not hesitate to contact me at 228-396-0486 or nathan@ccellc.us.

Sincerely,

COVINGTON CIVIL & ENVIRONMENTAL, LLC

Nathan Long

Nathan Long, E.I.
Project Engineer

Enclosures: Change Order 1 Signed

CHANGE ORDER

OWNER:
City of Diamondhead
5000 Diamondhead Circle
Diamondhead, MS 39525

CHANGE ORDER NO. 1
DATE: September 6, 2024

CONTRACTOR:
LJ Construction Inc.
11226 Dobson Road
Gulfport, MS 39503

ENGINEER: Covington Civil &
Environmental
PROJECT: Kolo Court Drainage Project

SUMMARY:

This change order serves to increase the Contract Amount and Add 12 Days to Contract Time.

The addition of steel casing is required for protection of the existing sanitary sewer crossing.

The Net Change to the Contract Amount will therefore be plus. \$6,469.95

THE CONTRACT IS AMENDED AS SHOWN BELOW:

(Not valid until executed by the Owner, Engineer, and Contractor)

The original Contract Sum: \$207,093.50

Net Change by previously authorized Change Orders: \$0.00

The Contract Sum prior to this Change Order was: \$207,093.50

The Contract Sum will now Change (+): \$6,469.95

The New Contract Sum including this Change Order will be: \$213,563.45

The original Contract Time: 10/26/2024

Net Change by previously authorized Change Orders: 0

The Date of Substantial Completion prior to this Change Order: 10/26/2024

The Contract Time will now Change by (+) days: 12

The New Date of Substantial Completion will be: 11/7/2024

CONTRACTOR:

By: [Signature]

Date: 9/6/24

ENGINEER:

By: [Signature]

Date: 9/9/24

OWNER:

By: _____

Date: _____