

2024-232

CHANGE ORDER

No. 002

DATE OF ISSUANCE: August 30, 2024

EFFECTIVE DATE _____

OWNER: City of Diamondhead

CONTRACTOR: Fair Tide Marine & Construction, LLC

PROJECT: City of Diamondhead Beaux Vue Ph II Drainage Improvements

OWNER's Contract No.: 2023-007 ENGINEER's Contract No. _____

ENGINEER: Digital Engineering

You are directed to make the following changes in the Contract Documents:

Description: Add Contract time.

Reason for Change Order: Manufacturers has delayed delivery of materials.

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ 117,777.00
Net Increase (Decrease) from previous Change Orders No. <u>0</u> to <u>1</u> : \$ (\$2,779.00)
Contract Price prior to this Change Order: \$ 114,998.00
Net increase (decrease) of this Change Order: \$ 0.00
Contract Price with all approved Change Orders: \$ 114,998.00

CHANGE IN CONTRACT TIMES:
Original Contract Times: 60 Calendar Days Substantial Completion: September 5, 2024 Ready for final payment: 30 Days (days or dates)
Net change from previous Change Orders No. <u>0</u> to No. <u>1</u> : Substantial Completion: 0 Ready for final payment: 0 (days)
Contract Times prior to this Change Order 60 Calendar Days Substantial Completion: September 5, 2024 Ready for final payment: 30 Days (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: 90 Ready for final payment: 0 (days)
Contract Times with all approved Change Orders: Substantial Completion: December 4, 2024 Ready for final payment: January 3, 2024 (days or dates)

The Contractor's cost breakdown has been reviewed by the Engineer, and the Engineer has certified that the incremental cost is sufficiently detailed, accurate, fair, and reasonable to accept "as-is."

ACCEPTED:

RECOMMENDED:

APPROVED:

By: _____
CONTRACTOR (Authorized Signature)

By: _____
ENGINEER (Authorized Signature)

By: _____
OWNER (Authorized Signature)

Date: _____

Date: _____

Date: _____