



---

September 13, 2024

Mr. Jon McCraw  
City Manager  
City of Diamondhead  
5000 Diamondhead Circle  
Diamondhead, MS 39525

**Re: Change Order #4  
Kaleki Way Drainage Project  
LJ Construction Inc.**

Dear Mr. McCraw:

For consideration by the Council, I have enclosed Change Order #4 for this project.

This Change Order includes the addition of 60 calendar days to the Contract Time to complete asphalt repair of the roadway.

I recommend that the Council approve this Change Order #4.

Should you have any questions, please do not hesitate to contact me at 228-396-0486 or [sarah@ccellc.us](mailto:sarah@ccellc.us).

Sincerely,

**COVINGTON CIVIL & ENVIRONMENTAL, LLC**

Sarah McLellan, P.E.  
*Project Engineer*

A handwritten signature in cursive script that reads "Sarah McLellan".

Enclosures: Change Order 4 Signed

**CHANGE ORDER**

---

**OWNER:**  
City of Diamondhead  
5000 Diamondhead Circle  
Diamondhead, MS 39525

**CHANGE ORDER NO.** 4  
**DATE:** September 10, 2024

**CONTRACTOR:**  
LJ Construction Inc.  
11226 Dobson Road  
Gulfport, MS 39503

**ENGINEER:** Covington Civil &  
Environmental  
**PROJECT:** Kaleki Way Drainage Project

---


**SUMMARY:**  
This change order serves to increase the Contract Time.  
An additional 60 calendar days to be added to the Contract Time for asphalt repair.

**THE CONTRACT IS AMENDED AS SHOWN BELOW:**  
**(Not valid until executed by the Owner, Engineer, and Contractor)**

---

The original Contract Sum:	\$719,320.31
Net Change by previously authorized Change Orders:	\$107,103.25
The Contract Sum prior to this Change Order was:	\$826,423.56
The Contract Sum will now Change:	\$0.00
The New Contract Sum including this Change Order will be:	\$826,423.56
The original Contract Time:	4/8/2024
Net Change by previously authorized Change Orders:	35
The Date of Substantial Completion prior to this Change Order:	9/10/2024
The Contract Time will now Change by (+) days:	60
The New Date of Substantial Completion will be:	11/9/2024

---

<b>CONTRACTOR:</b>	<b>ENGINEER:</b>	<b>OWNER:</b>
By: _____	By: 	By: _____
Date: _____	Date: <u>9/10/2024</u>	Date: _____