



DIGITAL ENGINEERING & IMAGING, INC.

January 10, 2022

Mr. Michael Reso  
City Manager  
City of Diamondhead  
5000 Diamondhead Circle  
Diamondhead, MS 39525

Re: Diamondhead Roadway Improvements - Phase 3  
Final Completion  
DE Project No. 730-1000-016

Dear Mr. Reso,


Substantial completion for the above referenced project was reached on November 2, 2021. The Contractor had 30 days from the substantial completion date to address all items on the punch list. All of the punch list items have been completed. Digital Engineering certifies that the work for this project was constructed in general conformance with the plans and specifications. The punch list was completed within 30 days of substantial completion in accordance with the Contract Documents.

Any issues that arise here after within the one (1) year warranty will be addressed and corrected by the Contractor per the Contract Documents. Attached is a copy the Contractor's warranty letter.

Should you have questions or need additional information, please contact our office.

Sincerely,

DIGITAL ENGINEERING



John M. Stein, P.E.  
Manager of Engineering Operations

cc: Carlos Morales, WP  
Joel Moody, WP  
Jeannie Klein, COD

Enclosures



ASPHALT CONTRACTORS & MINING

POST OFFICE BOX 572  
HATTIESBURG, MISSISSIPPI 39403  
TELEPHONE (601)544-7811 – FAX (601)544-2005

POST OFFICE BOX 2545  
GULFPORT, MISSISSIPPI 39503  
TELEPHONE (228)896-8003 – FAX (228)896-8155

## WARRANTY

Date: January 4, 2022

To: Digital Engineering

Attn: John Stein

From: Warren Paving, Inc.

The undersigned guarantees to City of Diamondhead that they will be responsible for faulty or defective materials, equipment and workmanship in the Diamondhead Roadway Improvements-Phase 3 Re-bid work and that they will remedy any defects due thereto and pay for all damage to other work resulting therefrom, which shall appear within a period of One (1) year from the date of Substantial Completion (November 2, 2021.)

During this period, upon written notice from City of Diamondhead to do so, the undersigned shall proceed with due diligence at the undersigned's expense to replace properly any defective materials and equipment or perform any labor necessary to correct any defect in the work.

Subscribed and sworn to before me

This 4 day of January, 2022.

My Commission Expires: 8-7-24

Brittany Urbati Notary Public



Warren Paving, Inc.

John Stein



maintenance, utilities, insurance, and warranties and guarantees shall be as follows:

RESPONSIBILITIES

OWNER: Owner assumes responsibility for security and maintenance.

CONTRACTOR: Contractor to complete the attached list of items to be corrected or completed and provide one full year warranty.

---

The following documents are attached to and made a part of this Certificate:


Tentative List of Items to be Completed or Corrected

---

This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents nor is it a release of CONTRACTOR's obligation to complete the Work in accordance with the Contract Documents.

---

Executed by ENGINEER on 11/12/21

  
\_\_\_\_\_  
Digital Engineering - Engineer

CONTRACTOR accepts this Certificate of Substantial Completion on 11-2-2021

  
\_\_\_\_\_  
Warren Paving, Inc. - Contractor

OWNER accepts this Certificate of Substantial Completion on \_\_\_\_\_

\_\_\_\_\_  
City of Diamondhead- Owner

**LIST OF ITEMS TO BE COMPLETED OR CORRECTED**

**Diamondhead Roadway Improvements – Phase 3**  
**DE PROJECT NO.: 729-1000-16**  
**Date: November 10, 2021**

1. Install stop bars on Hale Ct., Iolani Ct., Alakoko Ct., Hanauma St., Hanauma Pl., Koula Pl., Koko St., Lanai Ct., Kipapa Way, Kiama St., Hamakua Ct., Ala Moana Ct. Kalae Ct., Lumahai Pl.
2. Install stripping on E Aloha Dr (Shepherds Square).
3. Iolani Ct. repair rough spots, 2 locations.
4. Ala Moana Ct. remove asphalt debris from both sides of the street near stop sign.
5. Kalae Ct. repair rough spots, 2 locations.