

Date of Issuance: July 9, 2026	Effective Date:
Owner: City of Diamondhead	Owner's Contract No.: NA
Contractor: Holliday Construction	Contractor's Project No.: NA
Engineer: Chiniche Engineering & Surveying	Engineer's Project No.: 17-057-003
Project: Montjoy Creek Nature Trail	Contract Name: Montjoy Creek Nature Trail

The Contract is modified as follows upon execution of this Change Order:

Description: This change orders reinstates previously removed Pay Items 0400A - Top Soil (Grass path, Kayak Launch) 4" and 0400B - Sod (Grass Path, Kayak Launch), resulting in a additive change of \$43,960.00. This Change Order also adds a new pay item 06100E - Geotechnical Investigation to provide the required geotechnical investigation for the installment of the pedestrian bridge for an additive change of \$5,844.84. Additionally, this Change Order extends the contract time by 30 calendar days to accommodate the geotechnical investigation, testing, and associated review required for the pedestrian bridge installation. This results in a total additive change of \$49,804.84 and a new contract amount of \$959,363.22.

Attachments: Geotechnical Proposal

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price: \$ <u>953,518.38</u>	Original Contract Times: Substantial Completion: <u>180</u> Ready for Final Payment: <u>210</u> days
Decrease from previously approved Change Orders No. <u>1</u> to No. <u>2</u> : \$ <u>(43,960.00)</u>	[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days
Contract Price prior to this Change Order: \$ <u>909,558.38</u>	Contract Times prior to this Change Order: Substantial Completion: <u>10/10/2026</u> Ready for Final Payment: <u>11/09/2026</u> dates
Increase of this Change Order: \$ <u>49,804.84</u>	Increase of this Change Order: Substantial Completion: <u>210</u> Ready for Final Payment: <u>240</u> days
Contract Price incorporating this Change Order: \$ <u>959,363.22</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>11/09/2026</u> Ready for Final Payment: <u>12/09/2026</u> dates

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: <u>Jason Chumche, P.E.</u>			By: <u>Sarah Holliday</u>		
Engineer (if required)		Owner (Authorized Signature)		Contractor (Authorized Signature)	
Title <u>Project Engineer</u>	Title:		Title: <u>Contract Administration</u>		
Dat <u>July 9, 2026</u>	Date:		Date: <u>July 9, 2026</u>		

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____