

Change Order No. 1

Date of Issuance: _____ Effective Date: _____
Owner: City of Diamondhead Owner's Contract No.: 2025-015
Contractor: Gill's Crane & Dozer Services, Inc. Contractor's Project No.: #413
Engineer: Jason Chiniche, PE Engineer's Project No.: 17-057-00-13
Project: Jourdan River Boardwalk Contract Name: Jourdan River Boardwalk

The Contract is modified as follows upon execution of this Change Order:

Description: Contractor requests 15 additional days due to high tides and coastal flooding due to Tropical Storm Eduardo.

Attachments: See attached request from Gill's Crane & Dozer Services, Inc.


CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price: \$ <u>1,266,140.00</u>	Original Contract Times: NTP April 20, 2026 Substantial Completion: <u>180 calendar days</u> Ready for Final Payment: <u>210 calendar days</u>
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: \$ <u>N/A</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u>
Contract Price prior to this Change Order: \$ <u>\$ 1,266,140.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>180 calendar days</u> Ready for Final Payment: <u>210 calendar days</u>
[Increase] [Decrease] of this Change Order: \$ <u>N/A</u>	Increase of this Change Order: <u>15 days</u> Substantial Completion: <u>195 Calendar days</u> Ready for Final Payment: <u>225 Calendar days</u>
Contract Price incorporating this Change Order: \$ <u>1,266,140.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>195 Calendar days</u> Ready for Final Payment: <u>225 Calendar days</u>

RECOMMENDED:		ACCEPTED:	
By: <u>Jason Chiniche, P.E.</u>	By: _____	By: <u>Ryan Chiniche</u>	By: _____
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)	Corporate Treasurer
Title: <u>Principal Engineer</u>	Title: _____	Title: _____	Title: _____
Date: <u>9/28/2026</u>	Date: _____	Date: <u>9/28/26</u>	Date: _____

Approved by Funding Agency (if applicable)

By: _____ Date: _____

Gill's Crane & Dozer Service, Inc.



Licensed - Bonded - Insured

Since 1973

116 Marlin Drive

Slidell, Louisiana 70461

504-662-5530

September 25, 2026

Chiniche Engineering & Surveying

407 Highway 90

Bay St. Louis, MS 39520

Re: Jourdan River Boardwalk – Project No. 2025-015

Attn: Nancy Hoelzel, Project Manager

Dear Nancy,

This letter is written to request that an additional fifteen (15) days be added to the completion time for the above referenced project.

This request is due to the high tide and coastal flooding that occurred between August 31, 2026 and September 3, 2026 from Tropical Storm Eduardo.

Thank you, in advance, for your attention to this request. Please contact us if you need any further information.

Sincerely,

Ryan Audibert,

Owner/Corporate Treasurer

GRA/ala