


LEGEND

- PHASE 1 - I-10 EXIT 16 LIGHTING PROJECT
- PHASE 2 - MDOT EXIT 16 INTERCHANGE IMPROVEMENTS
- PHASE 3 - EAST ALOHA DRIVE IMPROVEMENTS
- PHASE 4 - TOWN CENTER ROADWAY PHASE I
- PHASE 5 - TOWN CENTER ROADWAY PHASE II
- PHASE 6 - TOWN CENTER WATERFRONT IMPROVEMENTS
- PHASE 7 - NOMA DRIVE IMPROVEMENTS
- PHASE 8 - WEST ALOHA, KALANI, & INDIAN HILL IMPROVEMENTS
- PHASE 9 - TOWN CENTER ROADWAY PHASE III
- PHASE 10 - TOWN CENTER ROADWAY PHASE IV
- PHASE 11 - AKOKO STREET IMPROVEMENTS



Diamondhead Commercial District Transformation Project							
Phase	Roadway	Description	Status	Cost	Local Match	Funding Status	Funding Source
1	I-10 Exit 16 Lighting Project	Lighting along Interstate 10 Interchange at Exit 16	Completed	\$ 722,697.34	\$ 144,539.47	Completed	MDOT LPA and City of Diamondhead
2	MDOT Exit 16 Interchange Improvements	Installation of 3 roundabouts for traffic control	Land Acquisition and Design	\$ 6,900,000.00		Funded	MDOT
3	E. Aloha Drive	Replacing roadway, adding parallel parking, 10 foot sidewalks (both sides) decorative street lighting	Design and Engineering	\$ 767,839.20	\$ 153,567.84	Funded	MDA, MDOT TA Funds and City of Diamondhead
4	Town center Roadway Phase I	upgraded roadway, sidewalks, decorative lighting, Median, Water and Sewer	Design and Engineering	\$ 1,800,000.00	\$ 360,000.00	Funded	MDA GCRF and City of Diamondhead
5	Town center Roadway Phase II	upgraded roadway, sidewalks, decorative lighting, Median, Water and Sewer	Design and Engineering	\$ 2,400,000.00	\$ 480,000.00	Funded	MDA GCRF and City of Diamondhead
6	Town center Waterfront Improvements	Boat launch, kayak launch, public boardwalk	Design and Engineering	\$ 800,000.00	\$ -	Funded	Tidelands
7	Noma Drive Improvements	Overlay project and new 10 multimodal pathway	Planning	\$ 1,200,000.00	\$ 240,000.00	Not Funded	MDA GCRF and City of Diamondhead
8	West Aloha Drive, Kalani and Indian Hill Improvements	roadway overlay, median on W Aloha and Kalani, sidewalks	Planning and Surveying	\$ 800,000.00	\$ 80,000.00	Not Funded	TBD
9	Town center Phase III	New roadway, stormwater, lighting, sidewalks, Water and Sewer	Planning	\$ 4,200,000.00	\$ 420,000.00	Not Funded	TBD
10	Town center Phase IV	New roadway, stormwater, lighting, sidewalks, Water and Sewer	Planning	\$ 4,300,000.00	\$ 430,000.00	Not Funded	TBD
11	Akoko Street	New roadway from Coelho Way to the Jordan River connecting to Noma Drive Extension	Planning	\$ 3,000,000.00	\$ 300,000.00	Not Funded	TBD
Total Funds Requested from Raise Grant (Phases 7 -10)				\$ 10,500,000.00			
Total Funds Already Invested in Diamondhead Commercial District Transformation Project				\$ 13,390,536.54			