

CHANGE ORDER #2

Project:	Dodgeville – Washington Street Reconstruction
Project No.:	240658

To: City of Dodgeville 100 East Fountain Street Dodgeville, WI 53533	Contract Date: 4-4-25 Contract Completion Date: 10-31-25
--	---

The Contract for the above Project shall be changed as follows:

1. Remove Item 114 – Watermain – 6" C-900
Total Adjustment = 50 LF @ \$99.00/LF = \$4,950.00\$-4,950.00
2. Remove Item 115 - Watermain – 8" C-900
Total Adjustment = 200 LF @ \$100.00 = \$20,000.00\$-20,000.00
3. Add Item 114A – Watermain – 6" Ductile Iron Pipe with Fluorocarbon Gaskets and Polywrap Total Additional = 50 LF @ \$166.70/LF = \$8,335.00\$8,335.00
4. Add Item 115A – Watermain 8" Ductile Iron Pipe with Fluorocarbon Gaskets and Polywrap Total Additional = 200 LF @ \$165.00/LF = \$33,000.00\$33,000.00
5. Add Item 126 – Storm Sewer Manhole – 60" w/Casting and Lid Neenah R-2050 Type D
Total Additional = 1 Each @ \$5,390.00\$5,390.00

TOTAL ADD.....\$21,775.00

These changes result in the following adjustment of Contract Price and Contract Time:

Original Contract Price	\$2,496,087.85
Contract Price with Previously Approved Change Orders	\$2,493,452.85
Net Change in Contract Price Due to This Change Order	\$21,775.00
Current Contract Price Including This Change Order	\$2,515,227.85
 Contract Time Prior to This Change Order	 October 31, 2025
Contract Time with Previously Approved Change Orders	October 31, 2025
Net Change in Contract Time Due to This Change Order	0 Days
Current Contract Time Including This Change Order	(October 31, 2025)

NOTE: The above changes do not reflect changes in the Contract Price due to measured quantities for items constructed in conformance with the Contract Documents.