






Dripping Springs 2045 Comprehensive Plan	Months 2022 + 2023														
Project Schedule	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Task 1. PRE-PLANNING															
1.1 Data Collection / Review including History															
1.2 Demographics & Economic Snapshot															
1.3 Existing Conditions															
Task 2. PUBLIC PARTICIPATION PLAN															
2.1 Primary Outreach + Engagement															
Persona Based Engagement Strategy															
One (1) Online Survey															
One (1) Public Outreach Meeting (w/ Founders day) - April 23															
Two (2) Stakeholder meetings (in-person; both on one day) - July 15															
One (1) (1st) Public Meeting - Sept 12															
One (1) (2nd) Public Meeting -															
One (1) (3rd) Public Meeting															
One (1) (4th) Public Meeting															
2.2 Virtual Engagement															
Four (4) Interviews (virtually) - August 22 & 23															
Two (2) Stakeholder meetings (virtually) - August 29 & 30															
Two (2) Virtual Focus Group Meetings															
2.3 Visioning + Meeting-in-a-box															
Two Day Visioning (scenario building) - October 12 & 13															
Meeting-in-a-box (1 set w/ 1 training session, analyze results)															
Task 3. COMPREHENSIVE PLAN ELEMENTS															
3.1 Comprehensive Plan Visioning + Goals															
3.2 Market Demand Analysis															
3.3 Comprehensive Plan Planning Elements (PE)															
PE 1: Economic Development Strategy															
PE 2: Land Use & Character															
PE 3: Transportation															
PE 4: Infrastructure + Facilities															
PE 5: Housing															
PE 6: Parks + Recreation (review + incorporate)															
PE 7: Historic Preservation - tweaked only															
3.4 Three Land Use Scenarios (build-out plus 2 options)															
Task 4. IMPLEMENTATION PLAN															
4.1 Implementation Strategy															
4.2 Action Steps + Priorities															
Task 5. INITIAL MEMO AND DRAFT REPORT WRITING															
5.1 Initial memos with text, graphs, maps & graphics															
Task 6. REPORT WRITING + PRESENTATIONS															
6.1 Report with text, graphs, maps & graphics															
6.2 Executive Summary															
6.3 Presentations & Communications															
a) Four (4) Development Committee (CPAC) Mngs - 05/10; 07/14															
b) One (1) City Council Meeting															
Tasks 7 & 8. PROJECT MANAGEMENT															
7.1 Project Meetings															
a) Project Kick-off Meeting - March 29															
b) Half Day Tour - July 14															
7.2 Request for Information															
7.3 Ongoing Project Management & Virtual Meetings															
Task 9. GIS DATA COLLECTION + ORGANIZATION + MAPPING															
8.1 GIS Prep & Setup and GIS building															
8.2 GIS Base Mapping															

-  Community Engagement Meetings
-  CPAC Conducted Meetings
-  CPAC / Council Meeting
-  Coordination Meetings w/ Staff
-  Done