



# Progress Report

## Old Fitzhugh Road PS&E

### December 2023

#### Description of Work Performed During the Past Period – December 2023

##### PROJECT MANAGEMENT

- Project management and administration
- Subconsultant coordination
- Schedule updates for TxDOT Transportation Alternatives funding

##### ROADWAY DESIGN / TRAFFIC CALMING / TRAFFIC CONTROL / PAVEMENT MARKING AND SIGNING

- Finalize driveway designs
- Finalize City comments on 60% Design

##### DRAINAGE DESIGN

- Finalize City comments on 60% Design

##### ILLUMINATION

- No illumination tasks this period

##### UTILITY COORDINATION

- Internal utility coordination meeting - 2
- Continue proposed utility assignments

##### ENVIRONMENTAL

- No environmental tasks this period

##### ROW SURVEYING

- Minor surveying for drainage on east side of Old Fitzhugh Road (extended between November and December)

##### LANDSCAPE, STREETScape, URBAN DESIGN

- Finalize City comments on 60% Design

##### GEOTECHNICAL ENGINEERING AND PAVEMENT DESIGN

- No geotechnical tasks this period

##### PS&E PREPARATION

- Compile updated sheets from subs

##### PUBLIC ENGAGEMENT

- Prepare property owner coordination exhibits for Drainage Easements
- Prepare property owner coordination exhibits for Temporary Construction Easements



## **Anticipated Work to be Performed Next Period – January 2024**

### **PROJECT MANAGEMENT**

- Project management and administration
- Subconsultant coordination
- Coordination with TxDOT on 60% submittal

### **ROADWAY DESIGN / TRAFFIC CALMING / TRAFFIC CONTROL / PAVEMENT MARKING AND SIGNING**

- Proceed with 90% design
- Review alignment questions from utility team and City review

### **DRAINAGE DESIGN**

- Coordination with City on drainage design – follow up meeting
- Coordination with utility team on wastewater line – follow up meeting / discussion
- Proceed with 90% design

### **ILLUMINATION**

- No tasks anticipated next period

### **UTILITY COORDINATION**

- Coordination with drainage design
- Coordination with utility providers
- Coordination meeting with Dripping Springs Water Supply

### **ENVIRONMENTAL**

- No tasks anticipated next period

### **ROW SURVEYING**

- No tasks anticipated next period

### **LANDSCAPE, STREETScape, URBAN DESIGN**

- Coordination on pollinator garden design

### **GEOTECHNICAL ENGINEERING AND PAVEMENT DESIGN**

- No tasks anticipated next period

### **PS&E PREPARATION**

- Submit 60% plans to City of Dripping Springs and TxDOT

### **PUBLIC ENGAGEMENT**

- Finalize property owner coordination exhibits for Drainage Easements
- Finalize property owner coordination exhibits for Temporary Construction Easements

### **Project Needs – *This Period***

- None this period

### **Project Challenges and Resolutions – *This Period***

- Drainage concepts on the east side of Old Fitzhugh Road are under reevaluation. Presented to City of Dripping Springs with continued discussion on design approach.



*This progress report reflects work performed during the given month. Invoice periods may vary slightly. Subconsultant invoices may be delayed in the invoicing process.*