

City of Dripping Springs

Post Office Box 384 511 Mercer Street Dripping Springs, Texas 78620

Staff Report from: Dane Sorensen

Commission Meeting Date:	07/18/2024
Item Wording:	Update on Utilities for the month June 2024
Agenda Item Requestor:	Utility Commission

Projects Under Construction:

Heritage Treated effluent line under construction

Driftwood effluent line - Construction to start 8/15/24

Big Sky Package Plant – Construction has Started

Upcoming projects:

Howard Ranch - Treated Effluent tap

Cannon Ranch Regional Lift Station - design

Heritage lift station – easements

Anarene (Double L) – Water and Wastewater plans under review

Wild Ridge (Cynosure) – Water and Wastewater plans under review

Village Grove –Wastewater plans under review

New Growth –Wastewater plans under review

South Regional Water Reclamation Expansion Project Update:

The Supreme Court has requested to hear oral arguments on October 1st.

No new updates on the TLAP Amendment 2 contested case.

Dripping Springs Retail Water Update:

Stage 1 watering restrictions are in place for all CODS water customers.

South Regional Water Reclamation Facility Operations Report.

The South Regional Water Reclamation Facility operated within permit parameters for the month of June.

National Works continues to work on the WWLA manhole rehab. This will rehab 46 manholes and add vented lids along the route. 27 have been completed so far.

First Phase of SCADA System completed.


Arrowhead Wastewater Plant Update:

The city is working with AUC on the plant expansion. Construction started on 6/10. We are currently finishing electrical additions and yard piping. Construction should be completed in late-July. The GST and the drip fields have not gone out for bid yet. We need these to come into compliance, however from an operation standpoint the additional capacity in the plant is what is needed to improve effluent quality.

We had one reportable violation for the month of June on the 11th. The BOD concentration was 32 mg/l.

Update on Reclaimed Water:

We have started billing for Reclaimed water. Construction of the irrigation amendments to Sports and Rec Park have started and should be completed by Mid-July.



Commission	
Recommendations:	
Actions by Other	
Jurisdictions/Entities:	
Junioundinono, Emiliado	
Previous Action:	
Recommended Action:	
Alternatives/Options:	
Aitematives/ Options.	
Budget/Financial Impact:	
Attachments:	
Related Documents at	
City Hall:	
Public Notice Process:	
Public Comments:	
rubiic comments.	
Enforcement Issues:	
Comprehensive Plan Element:	
Liement.	
Next Step/Schedule:	