

## Stephenson Building Updated Feasibility Study & Cost Estimate Schedule

### Stephenson Building:

- Plan Revisions, massing model of exterior – Thurs. Jan. 26
- Submit to Owner for review – Jan. 27 – Jan. 31
- Revise based off owner comments – Feb. 1-Feb. 2
- Cost Estimate – Feb. 3 thru Feb. 10
- Final submission of revised design (site plan, plan, elevations, cost estimate) – Fri. Feb. 10

### Restroom Building:

- Schematic plans and elevations – Thurs., Jan. 26
- Submit to owner for review – Jan. 27 - Jan. 31
- Revise based off owner comments – Feb. 1 thru Feb. 2
- Submission of design (plan and elevation) – Thurs. Feb. 2

### Presentations:

- Historic Preservation Commission
- TIRZ Board
- Parks & Recreation Commission
- City Council