



# Progress Report

## Old Fitzhugh Road PS&E

### October 2023

#### Description of Work Performed During the Past Period – October 2023

##### PROJECT MANAGEMENT

- Project management and administration
- 60% Design Review meeting

##### ROADWAY DESIGN / TRAFFIC CALMING / TRAFFIC CONTROL / PAVEMENT MARKING AND SIGNING

- Review driveway profiles
- Address City comments on 60% Design

##### DRAINAGE DESIGN

- Drainage One-on-One meeting to discuss drainage concepts on east side
- Address City comments on 60% Design

##### ILLUMINATION

- Illumination One-on-One meeting to discuss pricing
- Coordination on pricing alternatives and update cost estimates

##### UTILITY COORDINATION

- Internal utility coordination meeting

##### ENVIRONMENTAL

- No environmental tasks this period

##### ROW SURVEYING

- No surveying tasks this period

##### LANDSCAPE, STREETScape, URBAN DESIGN

- One-on-One meeting on landscape needs
- Address City comments on 60% Design

##### GEOTECHNICAL ENGINEERING AND PAVEMENT DESIGN

- No geotechnical tasks this period

##### PS&E PREPARATION

- No PS&E tasks this period

##### PUBLIC ENGAGEMENT

- No Public Engagement tasks this period



## **Anticipated Work to be Performed Next Period – November 2023**

### **PROJECT MANAGEMENT**

- Project management and administration
- Subconsultant coordination

### **ROADWAY DESIGN / TRAFFIC CALMING / TRAFFIC CONTROL / PAVEMENT MARKING AND SIGNING**

- Finalize driveway designs

### **DRAINAGE DESIGN**

- Coordination with City on drainage design – follow up meeting
- Address City comments on 60% Design
- Exhibit updates for Drainage Basins A and B

### **ILLUMINATION**

- No tasks anticipated next period

### **UTILITY COORDINATION**

- Continue proposed utility assignments
- Coordination with drainage plans

### **ENVIRONMENTAL**

- No tasks anticipated next period

### **ROW SURVEYING**

- Minor surveying for drainage on east side of Old Fitzhugh Road

### **LANDSCAPE, STREETSCAPE, URBAN DESIGN**

- Address City comments on 60% Design

### **GEOTECHNICAL ENGINEERING AND PAVEMENT DESIGN**

- No tasks anticipated next period

### **PS&E PREPARATION**

- Compile updated sheets from subs (may continue into December)

### **PUBLIC ENGAGEMENT**

- No tasks anticipated next period

### **Project Needs – *This Period***

- None this period

### **Project Challenges and Resolutions – *This Period***

- Drainage concepts on the east side of Old Fitzhugh Road need reevaluation. Additional coordination with City of Dripping Springs on next steps required.

*This progress report reflects work performed during the given month. Invoice periods may vary slightly. Subconsultant invoices may be delayed in the invoicing process.*