

CHANGE REQUEST



December 19, 2022

John Vice
Town of Dundee
202 E Main St
Dundee, FL 33838

RE: RFP 22-01, Public Works Building Extension
Change Request #2 – Excessive Excavation

SEMCO Construction, Inc. is pleased to quote all labor, material, equipment, and supervision to complete the following scope of work at the Public Works Building, 1500 Race Rd, Dundee, FL:

Excessive excavation for PEMB building foundation and slab. Excavation for high ground contour on east side of new PEMB extension.

This Change Request is for the Direct Costs incurred by subcontractor with no profit added by SEMCO, as discussed with John Vice. Copy of subcontractor invoice attached.

Total Change Request: \$3,260.00

We appreciate the opportunity to quote this and any other future projects. If you have any questions or concerns, please do not hesitate to contact me.

Submitted by:

A handwritten signature in blue ink, appearing to read "Carl E. Locke, Jr.", is written over a light blue circular background.

Carl E. Locke, Jr.
President

221041-2

Car & I concrete inc

Cruz aguilar

Business Number 813 419 9927

610 arapahoe ave Lakeland Fl 33815

8134199927

cruzaguilar0726@yahoo.com

INVOICE

INV277

DATE

11/21/2022

DUE

On Receipt

BALANCE DUE

USD \$3,260.00

BILL TO

Semeco

accounting@semco.cc

DESCRIPTION	RATE	QTY	AMOUNT
Dundee works barn	\$40.00	44	\$1,760.00
grading, excavation, landscape 3 guys two days			
Mini excavator / fuel / mobilization	\$1,500.00	1	\$1,500.00
TOTAL			\$3,260.00
BALANCE DUE			USD \$3,260.00

Payment Info

BY CHECK

Car&i concrete inc



