

Change Order No. 4 Breakdown

City of Dyersville
12th Ave Traffic Signal Project
8/3/2026



Item No.	Description	Original Qty	Add/Delete	New Qty	Unit	Unit Price	Sub Total	10% OH&P	Total	Comments	Work Completed?
8005	Additional Paint Remobilization	0	1	1	LS	\$2,500.00	\$2,500.00		\$2,500.00	Remobilization for stop bar paint	Y

Total Change Order: **\$2,500.00**

Original Contract : \$567,934.85

Previous CO's: \$59,467.00

New Contract Total: **\$629,901.85**

Description of the changes in the Contract Documents : Pavement marking contractor showed up to install markings and were instructed to not install the stop bars until the signals were turned on per IDOT guidance. Change order is for the remobilization to install the stop bars.