

CHANGE ORDER NO. 4

PROJECT: 12th Ave Traffic Signal
OWNER: City of Dyersville
CONTRACTOR: Eastern Iowa Excavating

DATE: August 3, 2026
ENGINEER: Anthony Bardgett
KM PROJECT NO: 2505625
CONTRACT FOR: Traffic Signal

Description of the changes in the Contract Documents: Pavement marking contractor showed up to install markings and were instructed to not install the stop bars until the signals were turned on per IDOT guidance. Change order is for the remobilization to install the stop bars.

Attachments: Change Order No. 4 Breakdown

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$567,934.85	Original Contract Time: April 6, 2026 – June 26, 2026
Net Change by Previous Change Orders: \$59,467.00	Net Change from Previous Change Orders: None
Contract Price prior to this Change Order: \$627,401.85	Contract Time prior to this Change Order: April 6, 2026 – June 26, 2026
Net (in or de) crease of this Change Order: \$2,500.00	Net (in or de) crease of this Change Order: 27 days
Contract Price with approved Change Orders: \$629,901.85	Contract Time with approved Change Orders: April 6, 2026 – July 23, 2026

RECOMMENDED:

Engineer

Date: 8-3-26

APPROVED:

Owner

Date:

ACCEPTED:

Contractor

Date: 8-3-26