

CHANGE ORDER

Change Order No:	4
Date:	May 31, 2024
Agreement Date:	November 21, 2022

Owner:	City of Dyersville, Iowa	
	Dyersville East Utility Extension 2022	
Project:	Contract E Water and Sewer	No. 21168
Contractor:	Top Grade Excavating, Inc.	

The following changes are hereby made to the CONTRACT DOCUMENTS:

Fairway Lane Culvert		
Work includes black dirt, seeding, and straw matting	Lump Sum	<u>\$2,685.00</u>
TOTAL CHANGE ORDER NO. 4		<u>\$2,685.00</u>

Justification:

Work performed at Fairway Lane culvert at the city's request. A buried culvert causing drainage issues was exposed and area regraded.

Change to CONTRACT PRICE:


Original CONTRACT PRICE	<u>\$ 1,611,807.50</u>
Current CONTRACT PRICE adjusted by previous CHANGE ORDER	<u>\$ 1,997,587.50</u>
The CONTRACT PRICE due to this CHANGE ORDER will be INCREASED by	<u>\$ 2,685.00</u>
The new CONTRACT PRICE including this CHANGE ORDER will be	<u>\$ 2,000,272.50</u>

Change to CONTRACT TIME:

The CONTRACT TIME will remain unchanged:

- Substantial completion of Phase I April 15, 2023
- Substantial completion of Phase II June 30, 2023
- Substantial completion Phase II March 31, 2023 (or between November 1, 2023 & March 31, 2024)
- Final completion April 15, 2024

Change Order Recommended for Acceptance:

	I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa. For Origin Design Co.
	Marc D. Ruden, P.E. Date License Number 19249 My license renewal date is December 31, 2024 Pages or sheets covered by this seal: Change Order No. 4

Accepted and/or Requested:

CONTRACTOR Top Grade Excavating, Inc.

BY _____

Signature

NAME Jason Vorwald

TITLE Vice President

DATE _____

Accepted and/or Requested:

OWNER City of Dyersville, Iowa

Attest:

BY _____

Signature

BY _____

Signature

NAME Tricia Maiers

TITLE City Clerk

NAME: Jeff Jacque

TITLE: Mayor

DATE _____