

CHANGE ORDER NO. 5

PROJECT: 12th Ave Traffic Signal
OWNER: City of Dyersville
CONTRACTOR: Eastern Iowa Excavating

DATE: September 2, 2026
ENGINEER: Anthony Bardgett
KM PROJECT NO: 2505625
CONTRACT FOR: Traffic Signal

Description of the changes in the Contract Documents: Extra work is for rock excavation encountered during conduit installation between 8th Ave and 12th Ave and for installation of extra signage at the 12th Ave intersection.

Attachments: Change Order No. 5 Breakdown

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$567,934.85	Original Contract Time: April 6, 2026 – June 26, 2026
Net Change by Previous Change Orders: \$61,967.00	Net Change from Previous Change Orders: None
Contract Price prior to this Change Order: \$629,901.85	Contract Time prior to this Change Order: April 6, 2026 – June 26, 2026
Net (in or de) crease of this Change Order: \$12,510.00	Net (in or de) crease of this Change Order: 27 days
Contract Price with approved Change Orders: \$642,411.85	Contract Time with approved Change Orders: April 6, 2026 – July 23, 2026

RECOMMENDED:

Engineer

Date: 9-3-26

APPROVED:

Owner

Date:

ACCEPTED:

Contractor

Date: 9-2-2026