

CHANGE ORDER NO. 6

PROJECT: 12th Ave Traffic Signal
OWNER: City of Dyersville
CONTRACTOR: Eastern Iowa Excavating

DATE: October 19, 2026
ENGINEER: Anthony Bardgett
KM PROJECT NO: 2505625
CONTRACT FOR: Traffic Signal

Description of the changes in the Contract Documents: Extra work includes butt splice four fibers, provide and install enclosures, and network switches.

Attachments: Change Order No. 6 Breakdown

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$567,934.85	Original Contract Time: April 6, 2026 – June 26, 2026
Net Change by Previous Change Orders: \$74,477.00	Net Change from Previous Change Orders: 27 days
Contract Price prior to this Change Order: \$642,411.85	Contract Time prior to this Change Order: April 6, 2026 – June 26, 2026
Net (in or de) crease of this Change Order: \$15,528.00	Net (in or de) crease of this Change Order: 0 days
Contract Price with approved Change Orders: \$657,939.85	Contract Time with approved Change Orders: April 6, 2026 – July 23, 2026

RECOMMENDED:



Engineer

Date: 10-19-26

APPROVED:

Owner

Date: _____

ACCEPTED:



Contractor

Date: 10-19-2026