

CHANGE ORDER

Change Order No:	5
Date:	May 31, 2023
Agreement Date:	July 18, 2022

Owner:	City of Dyersville, Iowa	
	Dyersville East Utility Extension 2022	
Project:	Contract D Lift Station and Linear Sewer Onsite	No. 20080
Contractor:	Portzen Construction, Inc.	

The following changes are hereby made to the CONTRACT DOCUMENTS:

Grounding to generator	Lump Sum	<u>\$683.43</u>
TOTAL CHANGE ORDER NO. 5		\$683.43

Justification:


Installation of ground rods near the generator and installation of grounding electrode conductor directly between the generator and new ground rods per NFPA 70 250.30(C) requirements.

Change to CONTRACT PRICE:	
Original CONTRACT PRICE	<u>\$ 1,597,625.69</u>
Current CONTRACT PRICE adjusted by previous CHANGE ORDER	<u>\$ 1,660,334.50</u>
The CONTRACT PRICE due to this CHANGE ORDER will be INCREASED by	<u>\$ 683.43</u>
The new CONTRACT PRICE including this CHANGE ORDER will be	<u>\$ 1,661,017.93</u>

Change to CONTRACT TIME:

The CONTRACT TIME will remain unchanged. The date for substantial completion is April 15, 2023, and the final completion date is May 15, 2023.

Change Order Recommended for Acceptance:

	I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa. FOR Origin Design Co.
	Eldon M. Schneider, PE License Number 22517 My license renewal date is December 31, 2023 Pages or sheets covered by this seal: Change Order No. 5

Accepted and/or Requested:

CONTRACTOR Portzen Construction, Inc.

BY _____

Signature

NAME Brandon Ingersoll

TITLE Project Manager

DATE _____

Accepted and/or Requested:

OWNER City of Dyersville, Iowa

Attest:

BY _____

Signature

BY _____

Signature

NAME Tricia Maiers

NAME: Jeff Jacque

TITLE: Mayor

TITLE City Clerk

DATE _____