

CHANGE ORDER

Change Order No:	4
Date:	January 31, 2022
Agreement Date:	July 18, 2022

Owner:	City of Dyersville, Iowa	
	Dyersville East Utility Extension 2022	
Project:	Contract D Lift Station and Linear Sewer Onsite	No. 20080
Contractor:	Portzen Construction, Inc.	

The following changes are hereby made to the CONTRACT DOCUMENTS:

Modify conduit and cable schedule to coordinate with equipment to be provided by Systems Integrator	1 Lump Sum	<u>\$971.03</u>
--	------------	-----------------

TOTAL CHANGE ORDER NO. 4	<u>\$971.03</u>
---------------------------------	------------------------

Justification:

Completion of final design of the Controls System (not in General Construction Contract) has required changes to the conduit and cable schedule. The changes include addition and removal of interior conduits and modifications to size and contents of exterior conduits. These changes are documented in revised Drawing E8.11 provided to the contractor and attached to this change order.

Attachments:

CPR3
E8.11R2


Change to CONTRACT PRICE:

Original CONTRACT PRICE	<u>\$ 1,597,625.69</u>
Current CONTRACT PRICE adjusted by previous CHANGE ORDER	<u>\$ 1,659,363.47</u>
The CONTRACT PRICE due to this CHANGE ORDER will be INCREASED by	<u>\$ 971.03</u>
The new CONTRACT PRICE including this CHANGE ORDER will be	<u>\$ 1,660,334.50</u>

Change to CONTRACT TIME:

The CONTRACT TIME will remain unchanged. The date for substantial completion is April 15, 2023, and the final completion date is May 15, 2023.

Change Order Recommended for Acceptance:

	I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa. FOR Origin Design Co.
	Eldon M. Schneider, PE License Number 22517 My license renewal date is December 31, 2023 Pages or sheets covered by this seal: Change Order No. 4

Accepted and/or Requested:

CONTRACTOR Portzen Construction, Inc.

BY _____

Signature

NAME Brandon Ingersoll

TITLE Project Manager

DATE _____

Accepted and/or Requested:

OWNER City of Dyersville, Iowa

Attest:

BY _____

Signature

BY _____

Signature

NAME Tricia Maiers

NAME: Jeff Jacque

TITLE: Mayor

TITLE City Clerk

DATE _____



Cost Proposal Request

Dyersville - Contract D
Contractor Project #22-35

1/31/2023

Cost Proposal Request 3

Pages 2

Origin Design
137 Main St.
Dubuque, IA 52001

We propose to provide equipment, labor, and materials to complete the following change order:

Conduit and Cable Schedule Modifications per updated plan sheet E8.11 dated

Description	Qty	Unit	Cost		Total
A&G Electrical Quote (See p.2)	1	LS	\$	882.75	\$ 882.75
10% OH&P	1	LS	\$	88.28	\$ 88.28

Total Contract Adjustment Requested:

\$ 971.03

Additional Working Days Requested:

0

If you have any questions regarding this proposal, please contact our office.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Brandon Ingersoll', is written over a light blue horizontal line.

Brandon Ingersoll
Senior Project Manager



Quoted To: Portzen Construction
Project: Dyersville Lift station Contract D
Attention: Brandon Ingersoll
Date: 1/31/2023
Valid: 30 days

Cost for work change directive #1

- **Included: Updated cable and conduit descriptions on plan sheet E8.11**
 - **Material** **\$517.50**
 - **Labor 3 Hrs. @ \$95 Each** **\$285.00**
 - **Mark-up @ 10%** **\$80.25**
 - **Total Cost** **\$882.75**

- **Excluded:**
 - **Work outside normal working hours**
 - **Providing of control equipment**

- **Notes:**

Mitch Haufe

Project manager/ Estimator

m.haufe@agelectricdubuque.com

563-588-4253 (Office)


563-588-8043 (Fax)

563-590-1009 (Cell)

A&G Electric

10501 Route 3

Dubuque, IA 52001



FIXTURE DESIGNATION	FIXTURE TYPE	WATTAGE/ LUMENS	BASIS OF DESIGN	MODEL	NOTES:
L-1	LED	29.9W/4,000	COOPER METALUX	4WNLED	INSTALL AT HEIGHT 8' ABOVE FINISHED FLOOR. MODEL#: 4WNLED-LD4-40SL-F-UNV-L84-CD1-U
L-2	LED FLOOD	7W/700	COOPER LIGHTING	XTOR1A	INSTALL 10' ABOVE INDOOR FINISHED FLOOR. MODEL#: WPSQLED-100-UNV-7050-PC. HARDWIRE FIXTURE ON TO ALLOW PHOTOCELL OPERATION.

- origin**
design[®]
- WORKING ON TOMORROW.
- 800 556-4491**
origindesign.com



PRVN CONSULTANTS, INC.
201 E. Washington St., Unit 301
Iowa City, IA 52240

© COPYRIGHT 2022
ALL RIGHTS RESERVED.
THESE DOCUMENTS HAVE BEEN
PREPARED SPECIFICALLY FOR THIS
PROJECT ONLY. NO PART OF THIS
DOCUMENT MAY BE REPRODUCED
OR DISTRIBUTED IN ANY FORM
WITHOUT THE PERMISSION OF
ORIGIN DESIGN. ALL INFORMATION
IN THIS DOCUMENT IS CONSIDERED
PROPERTY OF ORIGIN DESIGN.

Project Description

Drawing Issue Information		Project Mgr: MDR		Drawn By: JMA	
		Issued For Bidding: 06-14-22		Issued For Construction: .	

2	WORK CHANGE DIRECTIVE 1	01-19-23	KCV		
1	ADDENDUM 1	07-05-22	KCV		
Rev	Description	Date	By		

Sheet No: **E8.11**

Project No: 2008001