

CHANGE ORDER

Change Order No: 1-FINAL

Date: January 8, 2024

Agreement Date: October 2, 2023

Owner: City of Dyersville, Iowa

Project: 20 West Industrial Center Phase 3 Contract C - Culvert

No. 21249

Contractor: Taylor Construction, Inc.

Description of Change:

A) Contract adjustment based on total quantities of work performed (See page 3) \$(1,194.44)

TOTAL CHANGE ORDER NO. 1

\$(1,194.44)

Justification for Change:

A) Contract reduction based on measurement of installed quantities

Change to CONTRACT PRICE:

Original CONTRACT PRICE

\$ 268,146.95

Current CONTRACT PRICE adjusted by previous CHANGE ORDER

\$ 0.00

The CONTRACT PRICE due to this CHANGE ORDER will be decreased by

\$ (1,194.44)

The new CONTRACT PRICE including this CHANGE ORDER will be

\$ 266,952.51

Change to CONTRACT TIME:


The CONTRACT TIME will remain the same.

The date for completion of all work will be June 14, 2024.

Approvals Required:

To be effective this Order must be approved by the federal agency if it changes the scope or objective of the PROJECT.

Change Order Recommended for Acceptance:

	I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa.
	<p>FOR Origin Design Co.</p> <p><i>[Signature]</i> 2/27/2024</p> <p>Jon Lutz, P.E. Date</p> <p>License Number 13164</p> <p>My license renewal date is December 31, 2024</p> <p>Pages or sheets covered by this seal: Change Order No. 1-FINAL</p>

Accepted and/or Requested:

CONTRACTOR TAYLOR CONSTRUCTION

BY	Brent Thier	<small>Digitaly signed by Brent Thier DN: cn=Brent Thier, o=Taylor Construction, c=United States of America Date: 2024.02.27 15:30:54-0500</small>
NAME	Brent Thier	Signature
TITLE	Project Manager	or Print
DATE	2-27-24	

Accepted and/or Requested:

OWNER CITY OF DYERSVILLE, IOWA

Attest (Optional):

BY _____
Signature

NAME _____
Type or Print

TITLE _____

BY _____
Signature

NAME: _____
Type or Print

TITLE: _____

DATE _____

City of Dyersville
Contract C - Culvert

21249

CONTRACT CHANGES

Contract adjustment based on measured quantities

ITEM NO.	ITEM CODE	ITEM	ORIGINAL QUANT	UNIT	UNIT PRICE	FINAL QUANT	QUANTITY DIFF.	INCREASE/ DECREASE
1A	24022720000	Excavation Class 20	1389	CY	\$4.25	1389	0	\$ -
2A	24022725005	Foundation Treatment Material	303	TON	\$20.50	307.1	4.1	\$ 84.05
3A	24023825025	Granular Material for Blanket	87	CY	\$40.00	94.52	7.52	\$ 300.80
4A	24030100020	Structural Concrete (RCB Culvert)	267.1	CY	\$660.00	267.1	0	\$ -
5A	24047775000	Steel Reinforcing	43583	LB	\$1.00	43773	190	\$ 190.00
6A	25028212304	Subdrain STD Perforated 4 IN. as Per Plan	40	LF	\$16.00	42	2	\$ 32.00
7A	25028213106	Subdrain PVC 6 IN. STDF Non-Peforated	50	LF	\$18.00	104	54	\$ 972.00
8A	25076800061	Revetment, Class E	518	TON	\$27.00	394.13	-123.87	\$ (3,344.49)
9A	25334980005	Mobilization	1	LS	\$16,000.00	1	0	\$ -
10A	25999999010	Concrete Washout	1	LS	\$250.00	1	0	\$ -
11A	25999999014	(Square Feet Item) Polystyrene Board (2 Inches Thick)	432	SF	\$2.10	704	272	\$ 571.20

\$ (1,194.44)

CONTRACT SUMMARY

Original Contract Amount	\$0.00
Modifications due to Change Order 1	\$268,146.95
	-\$1,194.44

\$266,952.51

FINAL CONTRACT AMOUNT