

Extra Work Authorization (EWA)			EWA#:	CPH, Inc.	
CPH Project #: 2500158	Base Contract Date: 5/2/1910				
Project Name: Town of Eatonville - Phase I and II ESA	Base Contract Fee Amount: \$3,775.00				
Client: Mr./Ms.: Michael Johnson	Current Contract Date: 2/6/2025				
Town of Eatonville	Current Contract Fee Amount: \$3,775.00				
307 E. Kennedy Blvd.	Proposed Fee for Extra Work: \$14,100.00				
Eatonville, FL 32751	Contract Fee Amount with this EWA: \$17,875.00				
(Does not included the construction observation services)					

All terms and conditions of the BASE CONTRACT, with all approved amendments to date, shall be applicable to this Extra Work Authorization, except that Professional Services hourly rates are updated to reflect periodic adjustments to CPH's published rate, if so marked below. Approval of this Extra Work Authorization will amend the scope of services, and professional fees.

The following: ☐ Increased Scope of Service ☐ Additional Service, is proposed for Client's approval:

	<u>SCOPE DESCRIPTION</u>	<u>PROPOSED FEE ADJUSTMENT</u> (IF ANY)
1.	Additional Civil Task	\$ -
2.	Additional Survey Task	\$ -
3.	Additional Architecture Task	\$ -
4.	Additional Environmental Task - Limited Phase II ESA	\$ 14,100.00
5.	Additional Landscape and Planning Task	\$ -
6.	Additional MEP Task	\$ -
7.	Additional Structural Task	\$ -
8.	Additional Traffic and Transportation Task	\$ -
9.	Additional Treatment Plan Task	\$ -
10.	Additional Pipelines/Pumps Task	\$ -
11.	Additional PMO Task	\$ -
12.	Additional CM/CEI Task	\$ -
Total:		\$ 14,100.00

☐ Revised Professional Service Rates are Attached.

Proposed by:			Approved:		
Amy E Daly		5/13/2025	Michael Johnson		5/13/2025
CPH Project Manager	(Signature)	Date	Client	Signature	Date