

Staff Report

Subject: Approval of Change Order #1 for Contract No. 21-105-002 between Effingham County and BRW Construction Group, LLC for the Blue Jay Water Main Ext. A Construction

Author: Alison Bruton, Purchasing Agent

Department: Engineering, Water/Sewer

Meeting Date: February 15, 2022

Item Description: Change Order #1 for Contract No. 21-105-002 Approval

Summary Recommendation: Staff recommends approval of Change Order #1 for Contract No. 21-105-002 between Effingham County and BRW Construction Group, LLC for the Blue Jay Water Main Ext. A Construction to reflect a deduction in the contract price by \$34,187.42

Executive Summary/Background:

- On February 9, 2021, five (5) sealed bids were received for the construction of the Blue Jay Water Main Extension A. BRW Construction was the lowest qualified bidder with a submittal total of \$1,281,110.00.
- This project is for the Installation of 12,020 lf of 16" diameter C900 DR 18 PVC water main, connection to existing 16" diameter water main, fire hydrants, sampling station, HDD directional bores with 16" diameter FPVC water main, 2-inch diameter air release valves, erosion and sedimentation control and miscellaneous road construction to repair Blue Jay Road from water main installation.
- As the project is coming to a close, BRW Construction is requesting Change Order #1 to reflect a deduction in the contract total in the amount of \$34,187.42, bringing the total construction cost to \$1,246,922.58

Alternatives for Commission to Consider

1. Approval of Change Order #1 for Contract No. 21-105-002 between Effingham County and BRW Construction Group, LLC for the Blue Jay Water Main Ext. A Construction to reflect a deduction in the contract price by \$34,187.42
2. Take no action.

Recommended Alternative: 1

Other Alternatives: 2

Department Review: *Engineering, Finance*

Funding Source:

Attachments:

1. Change Order #1