

Staff Report

Subject: Ratification of Change Order #1 for Contract with 21-25-005 with McLendon Enterprises, Inc. for TSPLOST/LMIG Road Resurfacing

Author: Alison Bruton, Purchasing Agent

Department: Public Works/Roads

Meeting Date: July 20, 2021

Item Description: Ratification of Change Order #1 for Contract with 21-25-005 with McLendon Enterprises, Inc. for TSPLOST/LMIG Road Resurfacing

Summary Recommendation: Staff recommends Ratification of Change Order #1 for Contract with 21-25-005 with McLendon Enterprises, Inc. for TSPLOST/LMIG Road Resurfacing in the amount of \$58,426.82

Executive Summary/Background:

- In June, staff posted an ITB for 2020 TSPLOST and 2021 LMIG road resurfacing Project for an estimated 25 miles of milling, resurfacing, traffic signs, markings, RPM installation, rumble strips and roadway striping at various locations around unincorporated Effingham County. McLendon Enterprises was awarded the project in July of 2021.
- Included in the list of roads for TSPLOST was Reiser Road. After further review, it was determined that Spring Hill Road should have also been included in the project, but was overlooked.
- While McLendon was onsite for Reiser Road, staff requested they include Spring Hill Road.

Alternatives for Commission to Consider

1. Ratification of Change Order #1 for Contract with 21-25-005 with McLendon Enterprises, Inc. for TSPLOST/LMIG Road Resurfacing in the amount of \$58,426.82
2. Deny Change Order #1 and amend approved road listing to remove an unfinished road and replace it with Spring Hill Road to stay within the approved budget of project
3. Take no action.

Recommended Alternative: 1

Other Alternatives: 2

Department Review: *Purchasing, Finance, Asst. County Manager, EOM*

Funding Source: 2020 TSPLOST Funds

Attachments:

1. Change Order #1 for McLendon Enterprises, Inc.
2. Agreement for McLendon Enterprise, Inc.