

Change Order # 2

Project: ITB 21-55-001A - Civil/Site Work for Hodgeville Fire Station #15

Contract Date: October 6, 2020

Change Order Effective Date: February 15, 2022

Change Order Issued to: Marsh Construction
PO Box 372
Statesboro, Georgia 30459

You are directed to make the following changes to this Contract.

| ITEM NO. | DESCRIPTION | UNIT | BID QTY | Unit Price | Total |
|----------|---------------------------------|------|---------|-------------|-------------|
| 1 | Concrete Cost Escalation | LS | 1 | \$2,357.50 | \$2,357.50 |
| 2 | 30" Steel Casing Pipe | LF | 98 | \$302.40 | \$29,635.20 |
| 3 | Additional Sand for Drain Field | CY | 35 | \$29.25 | \$1,023.75 |
| 4 | Remove and Replace Base Course | SY | 144 | \$12.00 | \$1,728.00 |
| 5 | Profit/Overhead | LS | 15% | \$34,744.45 | \$5,211.67 |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |

The original Contract Sum was.....\$ 215,097.34

Net change by previously authorized Change Orders.....\$ 0.00

The Contract Sum prior to this Change Order was.....\$ 215,097.34

The Contract Sum will be increased by this Change Order.....\$ 39,956.12

The new Contract Sum including this Change Order will be.....\$ 255,053.46

The Contract Time will be increased by **0** days

The Date allowed for completion is therefore **July 15, 2022**

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 Marsh Construction
 PO Box 372
 Statesboro, GA 30459

By: _____

By: _____

Date: _____

Date: _____