

Change Order # 3

Project: ITB #21-25-005- 2021 Road Resurfacing Project

Contract Date: July 29, 2021

Change Order Effective Date: 6/7/22

Change Order Issued to: McLendon Enterprises, Inc.

You are directed to make the following changes to this Contract.

Asphalt pavement – Clys Fire Station

ITEM NO.	DESCRIPTION	UNITS	BID QTY	Unit Price	Total
1	GRADING	LS	1	\$16,100	\$16,100.00
2	4" 19mm, TACK, 2" 12.5mm ASPHALT	SY	463	\$52.75	\$24,423.25
3	2" OVERLAY OF HWY 199 APRON	SY	74	\$26.21	\$1,939.54
4	PAVEMENT MARKINGS	LS	1	\$2,750	\$2,750.00
	TOTAL				\$45,212.79

The original Contract Sum was.....\$ 4,543,464.44

Net change by previously authorized Change Orders.....\$ 40,401.82

The Contract Sum prior to this Change Order was.....\$ 4,583,866.26

The Contract Sum will be decreased by this Change Order.....\$ 45,212.79

The new Contract Sum including this Change Order will be.....\$ 4,629,079.05

The Contract Time will be increased by 0 days

The Time allowed for completion is therefore unchanged

Owner

Effingham County Board of Commissioners
804 S. Laurel Street
Springfield, GA 31329

Contractor

McLendon Enterprises, Inc.
2365 Aimwell Road
Vidalia, GA 30474

By: _____

By: _____

Date: _____

Date: _____