

## Staff Report

**Subject:** Approval of the Change Order #4 for APAC-Atlantic, Inc. for the Blue Jay/McCall Road Intersection Improvements

**Author:** Alison Bruton, Purchasing Agent

**Department:** Public Works

**Meeting Date:** May 17, 2022

**Item Description:** Approval of Change Order #4 for APAC-Atlantic, Inc.

**Summary Recommendation:** Staff recommends 4 approval of Change Order #4 to APAC-Atlantic, Inc. for \$1,992.00 for the Blue Jay/McCall Intersection Improvements.

### Executive Summary/Background:

- APAC-Atlantic, Inc. was awarded Contract #21-25-002 for the Blue Jay/McCall Road Intersection Improvements in May 2021. Change Order #1 was awarded September 2021 to remove and replace unsuitable soil and Change Order #2 was awarded in October 2021 for the construction of a right-hand turn lane at McCall Road which added an additional 45 days to the project. Change Order #3 was awarded January 2022 to resurface the road beginning at the new section at the improved intersection and continuing to the new right-hand turn lane.
- Staff has requested Change Order #4 for additional edge line rumble strips for the road section paved in CO#3, the old section of Blue Jay between the curve and the railroad tracks.
- The cost for this additional work is \$1,992.00 bringing the overall contract total to \$1,304,625.60

### Alternatives for Commission to Consider

1. Approval of the Change Order #4 for APAC-Atlantic, Inc. for the Blue Jay/McCall Road Intersection Improvements in the amount of \$1,992.00
2. Take no action.

**Recommended Alternative:** 1

**Other Alternatives:** 2

**Department Review:** Purchasing, Asst. County Manager, Project Manager

**Funding Source:**

**Attachments:**

1. Change Order #4
2. Change Order #1 through 3