

Change Order # 4

Project: Construction – Blue Jay & McCall Road Realignment

Contract Date: May 5, 2021

Change Order Effective Date: _____

Change Order Issued to: APAC – Atlantic, Inc.
47 Telfair Place
Savannah, GA 31415

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNIT S	BID QTY	Unit Price	Total
4	Edge line grinded rumbles	1	LS	\$1992.00	\$1992.00
	TOTAL			\$1992.00	\$1992.00

The original Contract Sum was.....\$ 1,111,588.00
 Net change by previously authorized Change Orders.....\$ 191,045.60
 The Contract Sum prior to this Change Order was.....\$ 1,302,633.60
 The Contract Sum will be increased by this Change Order.....\$ 1992.00
 The new Contract Sum including this Change Order will be.....**\$ 1,304,625.60**
 The Contract Time will be increased by 0 days
 The Time allowed for completion is therefore _____

Owner
 Effingham County Board of Commissioners
 601 N. Laurel Street
 Springfield, GA 31329

Contractor
 APAC – Atlantic, Inc
 47 Telfair Place
 Savannah, GA 31415

By: _____

By: _____

Date: _____

Date: _____