

Change Order #3

Project: ITB 21-25-002 – Blue Jay Rd. and McCall Rd. Realignment

Contract Date: May 5, 2021

Change Order Effective Date: January 7, 2022

Change Order Issued to: APAC – Atlantic, Inc.
47 Telfair Place
Savannah, GA 31415

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNITS	BID QTY	Unit Price	Total
1	Pavement Milling	days	2	Lump Sum	\$32,000.00
2	Paving	days	2	Lump Sum	\$10,080.00
3	Striping	feet	3600LF	\$1.20/foot	\$4,320.00
4	Railroad Road Markings	per	3	\$540 EA	\$1,620.00

The original Contract Sum was.....\$ 1,111,588.00

Net change by previously authorized Change Orders.....\$ 143,025.60

The Contract Sum prior to this Change Order was.....\$ 1,254,613.60

The Contract Sum will be increased by this Change Order.....\$ 48,020.00

The new Contract Sum including this Change Order will be.....\$ 1,302,633.60

The Contract Time will be increased by 4 days

The Time allowed for completion is therefore 249 days

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 APAC – Atlantic, Inc.
 47 Telfair Place
 Savannah, GA 31415

By: _____

By: _____

Date: _____

Date: _____