

Change Order # 1

Project: ITB 21-55-001B – Construction of Hodgeville Fire Station #15

Contract Date: October 6, 2020

Change Order Effective Date: December 29, 2021

Change Order Issued to: Savannah Construction and Preservation, LLC
200 Blue Fin Circle, Suite 3
Savannah, GA 31410

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNIT S	BID QTY	Unit Price	Total
1	Time Extension	days	198	NA	198

The original Contract Sum was.....\$ 472,019.00

Net change by previously authorized Change Orders.....\$ 0.00

The Contract Sum prior to this Change Order was.....\$ 472,019.00

The Contract Sum will be increased by this Change Order.....\$ 0.00

The new Contract Sum including this Change Order will be.....\$ 472,019.00

The Contract Time will be increased by **198** days

The Date allowed for completion is therefore **July 15, 2022**

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 Savannah Construction and Preservation, LLC
 200 Blue Fin Circle, Suite 3
 Savannah, GA 31410

By: _____

By: _____

Date: _____

Date: _____