

# Change Order # 1

---

Project: ITB 21-55-001A - Civil/Site Work for Hodgeville Fire Station #15

Contract Date: October 6, 2020

Change Order Effective Date: December 29, 2021

Change Order Issued to: Marsh Construction  
PO Box 372  
Statesboro, Georgia 30459

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNIT S	BID QTY	Unit Price	Total
1	Time Extension	days	198	NA	198

The original Contract Sum was.....\$ 215,097.34

Net change by previously authorized Change Orders.....\$ 0.00

The Contract Sum prior to this Change Order was.....\$ 215,097.34

The Contract Sum will be increased by this Change Order.....\$ 0.00

The new Contract Sum including this Change Order will be.....\$ 215,097.34

The Contract Time will be increased by **198** days

The Date allowed for completion is therefore **July 15, 2022**

Owner  
 Effingham County Board of Commissioners  
 804 S. Laurel Street  
 Springfield, GA 31329

Contractor  
 Marsh Construction  
 PO Box 372  
 Statesboro, GA 30459

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_