

Staff Report

Subject: Approval of Change Order 1 for Marsh Construction for the Civil/Site Work of Fire Station #15 located on Hodgeville Road

Author: Alison Bruton, Purchasing Agent

Department: Fire Department

Meeting Date: January 4, 2022

Item Description: Approval of Change Order 1 for Marsh Construction

Summary Recommendation: Staff recommends approval of Change Order 1 for Marsh Construction to allow for a time extension of 198 days, bringing the construction end date to July 15, 2022.

Executive Summary/Background:

- Marsh Construction has requested a time extension be granted for the civil/site work for Fire Station #15 on Hodgeville Road due to delays resulting from adverse weather conditions, delays, and circumstances due to the COVID-19 pandemic and scheduling conflicts with Savannah Construction and Preservation regarding the construction of the building.
- This extension will begin December 30, 2021 and continue through July 15, 2022.
- This request has been reviewed by staff and DPR Architecture.

Alternatives for Commission to Consider

1. Approval of Change Order 1 for Marsh Construction allowing for a time extension of 198 days for the Civil/Site Work of Fire Station #15 on Hodgeville Road
2. Take no action.

Recommended Alternative: 1

Other Alternatives: 2

Department Review: Asst. County Manager, Project Manager, Purchasing

Funding Source: NA

Attachments:

1. Change Order 1 for Marsh Construction
2. Time extension request from Marsh Construction