

## **Staff Report**

**Subject:** Ratification of Approval of the Change Order #3 for APAC-Atlantic, Inc. for the Blue Jay/McCall Road Intersection Improvements

**Author:** Alison Bruton, Purchasing Agent

**Department:** Public Works

**Meeting Date:** February 15, 2022

**Item Description:** Approval of Change Order #3 for APAC-Atlantic, Inc.

**Summary Recommendation:** Staff recommends ratification of approval of Change Order #3 to APAC-Atlantic, Inc. for \$48,020.00 for the Blue Jay/McCall Intersection Improvements. APAC-Atlantic will resurface the road from the new intersection to the new right-hand turn lane at McCall Road.

### **Executive Summary/Background:**

- APAC-Atlantic, Inc. was awarded Contract #21-25-002 for the Blue Jay/McCall Road Intersection Improvements in May 2021. Change Order #1 was awarded September 2021 to remove and replace unsuitable soil and Change Order #2 was awarded in October 2021 for the construction of a right-hand turn lane at McCall Road which added an additional 45 days to the project.
- Staff has requested this Change Order to resurface the road beginning at the new section at the improved intersection and continuing to the new right-hand turn lane.
- The cost for this additional work is \$48,020.00 bringing the overall contract total to \$1,302,633.60

### **Alternatives for Commission to Consider**

1. Ratification of Approval of the Change Order #3 for APAC-Atlantic, Inc. for the Blue Jay/McCall Road Intersection Improvements in the amount of \$48,020.00
2. Take no action.

**Recommended Alternative:** 1

**Other Alternatives:** 2

**Department Review:** Purchasing, Asst. County Manager, Project Manager

**Funding Source:**

**Attachments:**

1. Change Order #3
2. Change Order #1 and 2