



Mr. Frank D'Arcangelo
DPR Architecture
12 East Grady Street
Statesboro, GA 30458

March 31, 2021

Project: EFFINGHAM FIRE STATION #15, HODGEVILLE ROAD, SPRINGFIELD, GEORGIA
SC&P Explanation of requested Change Order 1

Frank,

Unfortunately due to circumstances far beyond our control we have been notified by our metal building supplier that we have incurred a delay of the Metal Building for the Fire Station #15. We originally signed the contract with the vendor and paid the required deposit, which ensure the building by the end of April or early May. However, as of late last week we received news from our vendor that now due to Covid-19 there is a shortage of materials currently being produced. To exacerbate these issues the Metal Building Manufacturer is located in Texas causing further delays. Because of these reasons the building manufacturer has requested a change order for the change in price due to these shortages and delays. Both the price has increased and the time to receive the building has been extended. The new projected timeline for the metal building is now end of June or first of July. These building delays have now also caused an equipment conflict necessary for the building erection, which is also accommodated for in the current change order request.

We would respectfully like to request a change order to accommodate for the unforeseen issues surrounding the metal building, which is directly related to our current economy and market trends and completely out of our control.

Eric Davenport

CFO | Sr. Project Manager | Estimator
Savannah Construction & Preservation, LLC.
200 Blue Fin Circle, Suite 3, Savannah, GA 31410
C: 910-373-8734 | eric@savannah-construction.com