

Change Order # 3

Project: 21-25-004 – Engineering for FDRE for Ash Roads - TSPLOST

Contract Date: June 15, 2021

Change Order Effective Date: May 2, 2023

Change Order Issued to: Roberts Civil Engineering
301 Sea Island Rd., Suite 10
St. Simons Island, GA. 31522

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Unit Price	Total
1	Fee Increase for extension of Project Schedule	\$38,000.00	\$38,000.00
	TOTAL		\$38,000.00

The original Contract Sum was.....\$ 449,285.00
 Net change by previously authorized Change Orders.....(-\$ 49,000.00)
 The Contract Sum prior to this Change Order was.....\$ 400,285.00
 The Contract Sum will be increased by this Change Order.....\$ 38,000.00
 The new Contract Sum including this Change Order will be.....\$ 438,285.00

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 Roberts Civil Engineering
 301 Sea Island Rd., Suite 10
 St. Simons Island, GA. 31522

By: _____

By: _____

Date: _____

Date: _____