

## Staff Report

**Subject:** Approval of Change Order #2 to LMIG 2022 Support and CM Services Agreement with Roberts Civil Engineering (*tabled from May 2, 2023 and May 16, 2023*)

**Author:** Alison Bruton, Purchasing Agent

**Department:** Public Works

**Meeting Date:** May 2, 2022

**Item Description:** Change Order #2 to LMIG 2022 Support and CM Services Agreement with Roberts Civil Engineering

**Summary Recommendation:** Staff recommends approval of Change Order #2 to LMIG 2022 Support and CM Services Agreement with Roberts Civil Engineering

### Executive Summary/Background:

- Change Order 1 for this project contained two requests:
  - Request 1 was for the design and construction management for improvements to the Sandhill Complex entrance to assist with school traffic in the amount of \$13,200.00.
  - Request 2 was the \$65,000 that was deducted from the FDRE Design/CM Agreement. Six (6) of the roads from the FDRE project were moved to the LMIG 2022 project.
  - The total for this change order 1 was \$78,200.00 bringing the overall agreement total to \$136,227.00.
- Change Order 2 is a request for additional fees for the extension of the project schedule through May 31<sup>st</sup> in the amount of \$25,000.00. This request is due to the ongoing work at the Sandhill Complex, as well as moving the Corinth Church repairs to the McLendon agreement.

### Alternatives for Commission to Consider

1. Approval of Change Order #2 to LMIG 2022 Support and CM Services Agreement with Roberts Civil Engineering for \$25,000
2. Deny Change Order #2
3. Take no action

**Recommended Alternative:** 1

**Other Alternatives:** 2

**Department Review:** Public Works

**Funding Source:** SPLOST/TSPLOST

**Attachments:**

1. Change Order
2. RCE Request