Change Order #4

Project: 22-25-008-1 - FDRE of Ash Roads

Contract Date: June 21, 2022

Change Order Effective Date: May 2, 2022

Change Order Issued to: <u>Ranger Construction Industries, Inc.</u> <u>1200 Elboc Way</u> <u>Winter Garden, FL 34787</u>

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Total
	TOTAL	

The original Contract Sum was	\$ 7,732,970.55
Net change by previously authorized Change Orders	(-\$1,508,125.26)
The Contract Sum prior to this Change Order was	\$6,224,845.29
The Contract Sum will be increased by this Change Order	\$0
The new Contract Sum including this Change Order will be	\$ 6,224,845.29
The Contract Time will be increased by 185 days	

The Time allowed for completion is therefore **05/31/2023**

<u>Owner</u> Effingham County Board of Commissioners 804 S. Laurel Street Springfield, GA 31329 <u>Contractor</u> Ranger Construction Industries, Inc. 1200 Elboc Way Winter Garden, FL 34787

By:	

Ву:_____

Date: _____

Date:_____