

Change Order # 1

Project: ITB-22-006

Contract Date: JULY 19TH, 2022

Change Order Effective Date: JANUARY 23RD, 2023

Change Order Issued to: UNITED MAINTENANCE

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNIT S	BID QTY	Unit Price	Total
1	DOMESTIC HOT WATER SYSTEM ASME EXPANSION TANK. ELBI ASME RATED 37 GALLON.	1		\$4,370.00	\$4,370.00
2	2.5" POTABLE WATER RATED LUG BUTTERFLY VALVE	1		\$236.00	\$236.00
3	LABOR	1		\$3,380.00	#3,380.00
	TOTAL				

The original Contract Sum was.....\$ 189,671.56

Net change by previously authorized Change Orders.....\$

The Contract Sum prior to this Change Order was.....\$

The Contract Sum will be increased by this Change Order.....\$ 7,986.00


The new Contract Sum including this Change Order will be.....\$ 197,657.56

The Contract Time will be increased by 25 days

The Time allowed for completion is therefore 215 DAYS

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
UNITED MAINTENANCE

By: 
 Date: 2/7/2023

By: Scott Dawson
 Date: JANUARY 30TH, 2023