

EFFINGHAM COUNTY
PROFESSIONAL ENGINEERING SERVICES
COUNTYWIDE WATER AND WASTEWATER MASTER PLAN
NOTICE TO PROCEED FOR ADDITIONAL SERVICES
TASK ORDER #4
PROJECT NO. 21162-2051
DATED: June 6, 2022

In accordance with Paragraph 1.1 of the Master Agreement between Owner and Engineer for Professional Services dated February 4, 2021 (“Agreement”), Owner and Engineer agree as follows:

Description of Project: Development of County Wide Water and Water Masterplan for Effingham County, Georgia.

Services of Engineer: In accordance with Alliance Consulting Engineers, Inc. Master Agreement for Services dated February 4, 2021, and Proposal dated May 17, 2021, revised herein to include the Additional Services presented below:

- Part 3 – Provide Engineering Design and Construction Drawings for the +/- 34.5-Acre Reuse Land Application System (LAS) at Effingham County’s property at 850 Low Ground Road based on Nutter and Associates Environmental Consultants’ Technical Memorandum 21-144.1, dated April 18, 2022, and provide Permitting Services for the Construction Drawings through the Georgia Environmental Protection Division (EPD) and Department of Natural Resources (DNR)
- Part 4 – Provide Construction Phase Services for the +/- 34.5-Acre Reuse Land Application System (LAS) at Effingham County’s property at 850 Low Ground Road.

The above Scope of Services assumes that Boundary and Topographic Survey of the property will be provided by Effingham County along with Wetlands Delineation Services. Alliance Consulting Engineers, Inc. can provide these Services at Effingham County’s request.

Cost of Services: The method of Payment shall be in accordance with Article 5 – Payment of Services of the Master Agreement (dated February 4, 2021).

- | | |
|--|------------|
| • Original Agreement Contract Amount: | \$ 195,000 |
| • Executed Task Order #1 Tidal Study: | \$ 20,000 |
| • Executed Task Order #2 Sprayfield Expansion (Part 2): | \$ 14,000 |
| • Executed Task Order #3 Tidal Study - Salinity Data Collection: | \$ 9,500 |
-

- Proposed Task Order #4

- Sprayfield Expansion (Part 3): \$ 95,000
- Sprayfield Expansion (Part 4): \$ 60,000

Estimated Time Schedule: The Engineering Design and Construction Drawings are expected to be completed in ninety (90) to one-hundred (100) days. The Permitting Services are expected to be completed in approximately forty-five (45) to seventy-five (75) days. The Construction Phase Services are expected to be completed in approximately one hundred eighty (180) to two hundred forty (240) days. This Notice to Proceed is valid for a period of fifteen (15) days.

Agreed as to Scope and Cost of Services, and Time Schedule:

EFFINGHAM COUNTY

**ALLIANCE CONSULTING
ENGINEERS, INC.**

BY: Timothy Callanan



BY: Deepal S. Eliatamby, P.E.

County Manager
TITLE

President
TITLE

DATE

DATE
6/6/22

WITNESS



WITNESS

Address for giving notices:

Address for giving notices:

804 South Laurel Street
Springfield, Georgia 31329

Post Office Box 8147
Columbia, South Carolina 29202-8147