

Change Order # 4

Project: ITB 21-55-001A - Hodgeville Fire Station #15

Contract Date: October 6, 2020

Change Order Effective Date: June 21, 2022

Change Order Issued to: Marsh Construction
PO Box 372
Statesboro, Georgia 30459

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNIT	BID QTY	Unit Price	Total
1	Additional Bond cost to cover new contract total	LS	1	\$28,770	\$28,770

The original Contract Sum was.....\$ 215,097.34

Net change by previously authorized Change Orders.....\$ 744,783.12

The Contract Sum prior to this Change Order was.....\$ 959,880.46

The Contract Sum will be increased by this Change Order.....\$ 28,770.00

The new Contract Sum including this Change Order will be.....\$ 988,650.46

The Contract Time will be increased by **(pending)** days

The Date allowed for completion is therefore **(pending)**

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 Marsh Construction
 PO Box 372
 Statesboro, GA 30459

By: _____

By: _____

Date: _____

Date: _____