

Staff Report

Subject: Hodgeville Road Fire Station #15 change order #4 for Marsh Construction
Author: Eric Larson, Asst. County Manager, Alison Bruton, Purchasing Agent
Department: Engineering
Meeting Date: June 21, 22
Item Description: Approve a change order for Marsh Construction for the additional funds needed to cover the additional bonds needed to cover the project.

Summary Recommendation:

Marsh Construction has requested Change Order 4 to account for the increased fee for bonds to cover Change Order 3 for the FD building on Hodgeville.

Executive Summary/Background:

- Marsh Construction original contract is \$215,097.34.
- Cost added to Marsh for previous change orders is \$744,783.12.
- This change order total is \$28,770.00 to cover the additional cost for the increased bonds.
- New contract amount with Marsh Construction, including this change order is \$988,650.46.

Alternatives for Commission to Consider

- 1 - Approve change order #4 to Marsh Construction in the amount of \$28,770
- 2 – Take no action / Deny

Recommended Alternative: Alternative 1

Other Alternatives: Alternative 2

Department Review: Engineering, Finance, County Attorney

Funding Source: SPLOST.

Attachments:

1. Cost proposal from Marsh Construction
2. Change Order 4