

## Staff Report

**Subject:** Approval of Change Order #2 for Southern Civil, LLC for the Hodgeville Lift Station #4 Construction

**Author:** Alison Bruton, Procurement and Capital Projects Manager

**Department:** Water/Sewer

**Meeting Date:** May 21, 2024

**Item Description:** Change Order #2 for Southern Civil, LLC for the Hodgeville Lift Station #4 Construction

**Summary Recommendation:** Staff recommends approval of Change Order #1 for Southern Civil, LLC for the Hodgeville Lift Station #4 Construction

### Executive Summary/Background:

- A contract was awarded to Southern Civil, LLC in July of 2022 for the construction of the Hodgeville Lift Station #4.
- Due to changes in the scope during the construction, Change Order 1 was approved for **deduction** in the contract total of **-\$38,400.00**.
- Change Order 2 has been requested to provide a time extension on the project due to unexpected delays in receiving critical electrical components necessary for the lift station.
- Original Contract: \$3,520,533.00
- CO1: **-\$38,400.00**
- CO2: **115-day extension**
- Amended Total: \$3,482,133.00

### Alternatives for Commission to Consider

1. Approval of Change Order #2 for Southern Civil, LLC for the Hodgeville Lift Station #4 Construction to allow a time extension of 115-days
2. Take no action

**Recommended Alternative:** 1

**Other Alternatives:** 2

**Department Review:** Procurement/CP, County Manager, Project Personnel

**Funding Source:** SPLOST/Water Bonds

**Attachments:** Change Order Request