

Change Order # 3

Project: 23-REQ-0372023 LMIG SAP Roadway Restriping & Signage

Contract Date: December 5th, 2023

Change Order Effective Date: May 3, 2024

Change Order Issued to: Peek Pavement Marking, LLC
4600 Peek Industrial Drive
Columbus, GA 31909

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNIT S	BID QTY	Unit Price	Total
652-5451	SOLID TRAFFIC STRIPE, 5IN. WHITE	LF	24,580	\$0.17	\$4,178.60
652-5452	SOLID TRAFFIC STRIPE, 5IN. YELLOW	LF	4,213	\$0.17	\$716.21
652-6502	SKIP TRAFFIC STRIPE, 5IN. YELLOW	LF	11,480	\$0.12	\$1,377.60
636-1020	HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP3	SF	-15	\$23.00	\$-339.25
636-1033	HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP9	SF	222	\$23.00	\$5,094.50
636-1036	HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP11	SF	-68	\$24.00	\$-1,632.00
636-2070	GALV STEEL POSTS, TP7	SF	20	\$145.00	\$2,900.00
	TOTAL				

The original Contract Sum was.....\$ 225,163.84

Net change by previously authorized Change Orders.....\$ -52,395.00

The Contract Sum prior to this Change Order was.....\$ 172,768.84

The Contract Sum will be increased by this Change Order.....\$ 12,295.66

The new Contract Sum including this Change Order will be.....\$ 185,064.50

The Contract Time will be increased by 0 days

The Time allowed for completion is therefore _____

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 Peek Pavement Marking, LLC
 4600 Peek Industrial Drive
 Columbus, GA 31909

By: _____

By: _____

Date: _____

Date: _____